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Monday, June 14, 2021

Personnel On-Site:

EPA OSC — Peter Lisichenko, Patrick Ahern

START V — Thomas O’Donnell and David Benoit

ERRS Contractor: Environmental Restoration (ER) with US Ecology

Weather: Cloudy, 20% chance of rain, Lo: 58°F, High: 71°F, Winds: 6 mph WSW, 81% humidity.

Health and Safety: Safety topics included: COVID-19, heavy equipment awareness, heat stress, thunder,
using proper personal protective equipment (PPE), ticks, and radiation hazards.

Activities Completed:

1.

The U.S. Environmental Protection Agency’s (EPA) Emergency and Rapid Response Services
(ERRS) contractor, ER, continued backfilling the Area 6 driveway, the Area 7 driveway and the
Area 7 garage.

ERRS began loading super sacks of excavated soil and broken concrete on to disposal trucks.

EPA’s Superfund Technical Assessment & Response Team V (START V) contractor, Weston
Solutions, Inc., began to screen super sacks being loaded on to trucks during disposal.

ERRS finished backfilling Area 7 garage with clean fill.

START V collected wipe samples from excavators, excavator buckets, and equipment to confirm
adequate decontamination prior to rental return.

START V conducted sample management of confirmation soil samples in preparation for sending
to laboratory for Alpha/Gamma spectroscopy analysis.

At the end of the workday, START V uploaded field data to the EPA internet SharePoint site
designated for the Site.

Planned Activities for June 15, 2021:

1.

2.

START V will continue to screen super sacks to inform disposal activities.
ERRS will continue soil disposal loadout.
ERRS will continue backfilling the Area 6 and Area 7 driveways.

START V will continue collecting wipe samples as needed.



Monday, June 14, 2021

Soil Excavation & Backfill Data:

Soil Mass Excavated Today (In Pounds) 0
Cumulative Soil Mass Excavated (In Pounds) 619,488
Super Sacks Staged Today (# of Super Sacks) 0
Cumulative Super Sacks Staged (# of Super Sacks) 164
Concrete Excavated Today (In Pounds) 0
Cumulative Concrete Excavated (In Pounds) 36,669
Concrete Pallets Staged Today (# of Pallets) 0
Cumulative Concrete Pallets Staged (# of Pallets or Stacks) 20
Total Number of Disposal Trucks Today 5
Total Number of Disposal Trucks to Date 5
Soil Volume Transferred to Disposal Trucks (In Pounds) 230,325
g(l)llrlrrlllélsa)tive Disposal Volume Removed to Date (In 230,325
Super Sacks Transferred to Disposal Trucks (# of 61
Sacks/Concrete Pallets or Stacks)

Cumulative Sacks Transferred to Disposal Trucks to Date 61

(# of Sacks/Concrete Pallets or Stacks)

Number of Backfill Trucks Today 6
Number of Backfill Trucks to Date 8
Backfill Received Today (In Tons) #
Cumulative Backfill Volume to Date (In Tons) #
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Site Photographs:

View of disposal truck deivering backll.
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Vieof ERRS itallng culvert ipe und Area 7 drveway. |
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View of damage to EPA OSC car caused by disposal truck backing up into it.



Monday, June 14, 2021

Daily Weather Summary:
TEMPERATURE | PRECIPITATION WIND SPEED WIND DIRECTION RELATIVE
(°F) (inches) (mph) HUMIDITY
(Daily Average %)
High Low 0.8 High Average | High Highest Gust 31
71 58 ) 6 WSW WSwW

Source: https://www.wunderground.com/

Removal Activity Summary:

The EPA’s ERRS contractor, ER, continued removal action activities at the Holy Trinity Cemetery Area
6 & 7 Site (the Site). The disposal phase commenced. ERRS continued backfilling the Area 6 driveway
and Area 7 driveway. ERRS completed backfilling the Area 7 garage. ERRS began loading super sacks
on to disposal trucks. START V assisted during disposal by scanning super sacks and trucks’ radiation
levels after being loaded with soil. The previously unearthed culvert pipe under Area 7 driveway was
repaired. One EPA OSC vehicle was damaged by a disposal truck backing up into the window.

The EPA’s START V contractor documented Site activities. START V screened work zones for radiation
levels to inform excavation activities. START V screened super sacks and concrete palettes to inform
disposal activities. START V conducted sample management of previously collected confirmation soil
samples. START V additionally collected wipe samples of rental equipment.

Note: SSAL utilized on site are currently 0.100 mg/m’, 15-minute average over background level, with a maximum of 0.150
mg/m?, 15- minute average. As part of on-site safety procedure, if this level is exceeded for a period of 15 minutes, site activities
must be suspended, and results will be reported to the EPA On-Scene Coordinator.
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Prevailing Wind Direction:
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This map is subject to Google’s Terms of Service, and Google owns the rights therein. Portions of this image have been removed for clarity.



